
  

 Niagara Falls Boulevard   

Niagara County, New York 

2019 Removal Action Daily Report 

 Page 1 of 3 11/14/2019 

Date: Thursday, November 14, 2019 

 

Personnel On-Site: 
EPA OSC – Peter Lisichenko 

START V – Mallory Neldner & Sean Quinn 

ERRS Contractor: Guardian Environmental Services (GES) 
 

Weather: Cloudy, 0% snow showers, Lo: 18°F, High: 29°F, Winds: 5-9 mph, due N, 87% humidity. 
  

Health and Safety: Safety topics included: being aware of slips, trips, and falls, site traffic and heavy 

equipment awareness, cold stress, using proper personal protective equipment (PPE), high winds, and 

radiation hazards.  

Activities Completed: 

1. ERRS accepted deliveries of backfill.  Material is being staged in EA 12 for use in the building 

supply center as well as for final backfill for EA 12.  

2. ERRS conducts snow/ice removal from heavy equipment and walkways. 

3. ERRS mixed the disposal pile in preparation for loading trucks. 

4. HERC was on site to remove 3 heaters. 

5. START V set up and checked air monitoring equipment throughout the work day. 

6. START V conducted calibration check of the Ludlum 2241-2 

7. ERRS continued organizing windows and removing the wall at ST-4. 

8. START V conducted soil analyses using the HPGe. 

9. At the end of the work day, START V uploaded field data to the EPA internet SharePoint site 

designated for the Site. 

Planned Activities for November 15, 2019: 

 

1. ERRS will continue to receive backfill, storing it in EA 12 for future distribution. 

2. ERRS will begin excavation activities at ST-4.  

3. START V will continue to conduct soil sampling analysis.  
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Soil Excavation & Backfill Data: 

 

 

1 Corrected value based on ERRS reported totals for each area.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Soil Volume Excavated Today (In Cubic Yards) 0 

Cumulative Soil Volume Excavated (In Cubic Yards)1 3,418.5 

Total Number of Disposal Trucks Today 0 

Total Number of Disposal Trucks to Date 0 

Number of Backfill Trucks Today 7 

Number of Backfill Trucks to Date 227 

Backfill Received Today (In Tons) 334.6 

Cumulative Backfill Volume to Date (In Tons)  8133.01 
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Site Photographs 

 

  
             View of ERRs de-icing eqiupment. 

           
            View ERRs crew  breaking concrete at ST-4. 


